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Today’s Date: February 25, 2008  
District:   Oakland - 4 
Contact:   Alicia Sequeira     
Phone:   (510) 286-6115  
  
FOR IMMEDIATE RELEASE   

 
 

 
February 25, 2008 Update 
U.S. 101 Widening Project, Santa Rosa 
 
 
All work dates are tentative as the rainy season im pacts construction. 
 
Openings and Closures 
 

 
·  Brookwood Viaduct : Caltrans will continue construction to repair hinges and 

replace joint seals on eastbound Highway 12 at the Brookwood Viaduct. The 
schedule for the closure remains Monday through Friday, from 9 p.m. to 1 a.m., 
leaving one lane open to traffic.  From 1 a.m. to 5 a.m. Monday through Friday there 
will be a full closure.  An updated work and closure schedule will be released each 
Friday regarding eastbound Highway 12 at Brookwood.  Motorists are advised to 
take the south E Street off ramp and to re-enter using the Brookwood onramp  

 
·  Olive Street:  The erection of falsework for the widening of the overhead structure 

was completed as of Thursday, February 14.  There may be periodic closures 
throughout the weeks to come, for follow-up work.  There will be an advisory sent 
out announcing when the closures will take place. 

 
·  6Th Street:   The Downtown northbound onramp at 6th Street will continue with nightly 

closures Monday through Friday from 9 p.m. to 6 a.m.  Flaggers will be onsite to 
direct traffic. 
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·  Eastbound Highway 12 Connector to U.S. 101 North an d Southbound:  
Work was postponed due to weather.  Motorists will be informed as to when this work is 
scheduled to take place.  When construction resumes the following schedule will be 
followed; Sunday through Friday from 9 p.m. to 6 a.m.  Crews will be working on bridge 
construction.  Motorists traveling eastbound on Highway 12 are advised to follow the 
Brookwood Viaduct detour.  

 
Current Status U.S. 101:  
 
·  College Avenue:   

a.) The striping at College Avenue undercrossing was completed January 15. 
b.) Daytime pile driving was completed as of February 7.  Caltrans and MCM 

Construction would like to thank everyone in the area for being so understanding 
while the noisy work took place. 

 
·  9th Street Undercrossing : Tentative reopening March 15, 2008.   
 
·  Santa Rosa Creek Bridge:  Northbound and southbound (stage 2 bridges) have 

been completed; this includes the approach slabs.  Barriers are also complete.   
 
·  South Santa Rosa Overhang: The columns have been formed and poured.   
 
·  State Route 101 : Caltrans will continue retaining and sound wall improvements with 

northbound widening through the winter months.  
 
Other:  
·  Chalk Hill Valley : Repair work on Highway 128, three miles east of Chalk Hill Road 

was successfully completed on Thursday, February 21.   
 
·  Monte Rio (Highway 116 and Bohemian Highway): The one-way traffic control 

that was scheduled for February 19 through February 22 was postponed due to 
weather.  Motorists will be advised that work will resume February 26 and will 
continue through Friday, February 29.  The construction hours will remain as follows, 
one-way traffic control with flaggers from 7 a.m. to 5 p.m.  Motorists are advised to 
expect up to a ten-minute delay.  Crews will be lowering the water line to install a 
new storm drain.   

 
·  Cotati Grade (U.S. 101 Southbound):  Slide repair construction on U.S. 101 

southbound at Cotati Grade has been completed. 
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All dates are projections only and subject to chang e. 
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